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Performance Work Statement (PWS)
For
Airbase Technologies IV: EOD and Unmanned Systems Technologies (EODUST)

1 Introduction

Air Force Civil Engineer Center, Requirements and Acquisition Division (AFCEC/CXA),
supports all phases of the civil engineer research, development, test, evaluation and acquisition
process. It plans and executes programs for acquiring systems, equipment, and technology to
fulfill civil engineering (CE) needs for in-garrison, expeditionary, and contingency installations
and air bases. The purpose of this Task Order (TO) is to provide on-site technical and
professional expertise in support of Explosive Ordnance Disposal (EOD) and Unmanned
Systems Technologies (EODUST) Research, Development, Test and Evaluation (RDT&E) and
new technology assessments and acquisitions for AFCEC/CXA at Tyndall Air Force Base



(TAFB), FL. All work performed under this TO by the contractor shall be performed in
accordance with (IAW) all applicable laws, regulations, Air Force (AF) standards and policies,
instructions, and commercial practices. Work is to be accomplished for AFCEC/CXA, United
States Air Force (USAF), located primarily on TAFB, Florida.

The overall mission of Air Force Civil Engineer Center, Airbase Acquisition Branch
(AFCEC/CXAE) is to provide AF investment and acquisition decision makers with world-class
science and engineering-based recommendations regarding technologies that meet current and
future AF CE operational capability requirements. The scope of this TO includes RDT&E and
technical engineering focused on providing CXAE with knowledge, technical data, prototypes,
procedures and reports to support recommendations for materiel, technology and process
solutions that advance AF EODUST capabilities. The contractor shall execute RDT&E and
deliver new technologies and capabilities focusing on EODUST for the Air Force Civil Engineer
Center, Airbase Acquisition Branch (AFCEC/CXAE).

1.1 Points of Contact

GSA Senior Contracting Officer (SCO)
Name: Sara Harris

Phone:

E-mail: Sara.Harris@gsa.gov

Alternate GSA Senior Contracting Officer (ASCO)
Name: Kevin Albertson

Phone:

E-mail: Kevin.Albertson@gsa.gov

GSA Contract Specialist (CS)
Name: Danielle Capik

Phone:
E-mail: Danielle.Capik@gsa.gov

Contracting Officer’s Representative (COR)
Name: Walter M. Waltz
Cell Phone:

E-mail @us.af.mil

Alternate Contracting Officer’s Representative (ACOR)

Name: Dr. Bobby Diltz
Phone:
E-mail: @us.af.mil

Task Order Type

This TO shall be a Cost Plus Fixed Fee (CPFF) with travel cost reimbursement and Other Direct
Costs (ODCs) as Not to Exceed (NTE) amounts as stated in the Government Cost Estimate. A
notional yearly estimate is as follows:



ODCs BY oY1 0Y2 0Y3 ovY4
Travel $100.0k $102.5k $105.1k $107.7k $110.4k
Material $6600k $900k $950k $1204k $1308k

1.2 North American Industry Classification System (NAICS)

The NAICS code for this TO is 541715 Research and Development in the Physical, Engineering,
and Life Sciences (except Nanotechnology and Biotechnology).

1.3 Deliverables

The contractor shall provide all contract deliverables listed below IAW the TO Contract Data
Requirements List (CDRL).

CDRL A001 — Scientific and Technical Reports — Final Report

CDRL A002 — Interim Technical Report or Presentation

CDRL A003 — R&D Project Summary — Semiannual Project Summary

CDRL A004 — Monthly Status Report (MSR)

CDRL A005 — Funds and Man-Hour Expenditure Report

2 Background

AFCEC develops, tests and evaluates EOD technologies, and Commercial Off-the-Shelf (COTS)
and custom-built robotic and autonomous systems to support Air Force Civil Engineering (CE).
AFCEC provides full operational EOD and unmanned systems capability testing, utilizing on-
site facilities, ranges, and networks specifically designed for EOD and unmanned systems
RDT&E. Collaborating directly with industry leaders and Department of Defense (DoD)
partners, the vision is to deliver the most advanced, agile, dependable and secure EOD and
unmanned systems including platforms, payloads, software and associated equipment.

Past successes include development of a lightweight backpack robot with stair climbing ability
and day/night vision; fielding of a larger, more capable robot for EOD operations; adapting a
high-powered laser on a hardened vehicle to detonate Unexploded Explosive Ordnance (UXOs)
on an airfield; development of plug-n-play applique kits to automate many different types of
vehicles and construction equipment; tested and evaluated software for Machine Learning,
including airfield hazard detection, autonomous pickup, and 3D modeling and simulations;
development of communication systems compliant with DoD radio frequency (RF) and
cybersecurity requirements; and development of small Unmanned Aircraft Systems (sUAS) for
Rapid Airfield Damage Recovery (RADR).

3 Scope

The objective of this effort is EOD and unmanned systems RDT&E that addresses Explosive
Ordnance Disposal (EOD), Rapid Airfield Damage Repair (RADR), Civil Engineer Operations,
and Logistics and Mission Support. This effort will develop new technologies in EOD render-
safe and clearance operations, fully and semi-autonomous operations, sensor/payload integration,
multi-vehicle interaction, and robotic applications that support CE and mission support



operations for both fixed and deployed installations. Systems will interact with other networked
manned and unmanned systems using relevant DoD interface standards such as: Joint
Architecture for Unmanned Systems (JAUS), Society of Automotive Engineers Aerospace
Standards Unmanned Systems (SAE AS-4), North Atlantic Treaty Organization (NATO)
Standardization Agreement (STANAG) 4586, Robotics Interoperability Profiles, Cursor on
Target, and/or Extensible Markup Language (XML).

The contractor shall be responsible for conducting RDT&E and technical engineering projects
focused on providing solutions to identified airbase technology capability gaps in the areas of
EODUST outlined in Technical Thrust Areas 1-4 (Section 3.1 — 3.4). The objective of this effort
is to deliver technical data and products (e.g., reports, papers and prototypes) to meet AF CE
enterprise technical objectives in support of the CE mission. The Government may provide
supplemental documents clarifying technical priorities, RDT&E objectives and technical
requirements, including drawings or specifications, schedule constraints, documentation or
CDRL requirements, and any special data formats. Each project is expected to result in at least
one detailed technical report/paper or journal article each year of the effort as well as a final
comprehensive technical report at the completion of the TO. RDT&E will include laboratory
and field research; material, technology and process development; sample analysis; material
characterization; prototyping; designing and fabrication of test articles; test and evaluation;
modeling and simulation (M&S); preparation of test plans for physical and virtual experiments;
risk analysis; operations and maintenance enhancements; field trials; tests and experiments;
design and construction of upgraded/new test venues; rapid war fighter initiatives; and emerging
technology assessments. Final product development may culminate in Technical Data Packages
(TDPs) supporting acquisition and procurement of the developed system.

Areas to be considered include Explosive Ordnance Disposal (EOD), Unmanned Systems,
Autonomous Systems, Sensor/Payload Integration, Multi-Vehicle Interactions, Heavy Equipment
Operations, Logistics and Materiel Handling, Firefighting, Rapid Damage Assessment,
Operations in Hazardous Environments (including chemical, biological, radiological, nuclear,
and explosive or CBRNE), Force Protection, Security, and CE Operations. The contractor shall
provide expert engineering, scientific, RDT&E, and related services to AFCEC/CXA. The
contractor shall have competency and demonstrate proficiency in the following technical skill
areas:

e Planning and executing bench-level research to understand engineering principles
relevant to EODUST which support the AF CE enterprise.

e Performing large-scale, outdoor experiments, tests and demonstrations of sub-
scale and full-scale technologies in relevant environments. Experience should
include planning and scheduling of relevant outdoor activities, coordinating with
governing authorities, providing logistics for outdoor systems testing, executing
test plans, and performing test site restoration as required.

e Developing or coordinating initial manufacturing and production capabilities
needed to integrate new materials, technologies or processes into AF operational
systems. Evaluating prototypes to facilitate technology transition and potential
integration into AF operations.



e Maintaining competence and currency with published literature and information
within a technical area of interest. The contractor must possess knowledge and
skills relevant to EODUST to assess current state-of-the-art and avoid
unnecessary duplication of effort.

e Preparing research and technical proposals including problem statements,
technical approaches, anticipated outcomes, schedules, and resource estimates.

e Preparing research/test plans for RDT&E and technical engineering tests and
evaluations which include sufficient background to provide basis for the project,
overall project objectives, analyses of alternatives, technical objectives, technical
approach, expected results, safety and environmental considerations (including
hazardous materials and hazardous waste requirements), and schedule and
resource estimates.

e Hiring, retaining and managing a professional staff consisting of highly skilled
research engineers, technical writers, technicians and other professionals deemed
necessary to execute the objectives of this TO. Providing professional,
engineering and technical expertise capable of executing complex RDT&E and
performing engineering-based technical and theoretical evaluations.

3.1 Technical Thrust Area 1: Explosive Ordnance Disposal (EOD)

Thrust Area 1 is to develop new technologies and networked unmanned systems that can
enhance and advance current EOD capabilities in terms of speed, safety for EOD personnel, and
performance of clearance and render-safe operations. Four application areas are:

3.1.1 Post-Attack and Airfield Clearance: automatically navigate, inspect, and clear highly
damaged and cratered aircraft operating surfaces of Unexploded Explosive Ordnance
(UXOs) and ordnance debris while maintaining communications and situational
awareness between all manned and unmanned systems. Current scenarios envision anti-
access/area denial (A2/AD) attacks employing 1000’s of submunitions that create
hundreds of medium-sized (2-3m diameter) craters and spalls, along with large numbers
of UXOs. Ordnance on the selected aircraft operating surfaces will need to be
neutralized, verified safe, and cleared within one hour.

3.1.2  Improvised Explosive Device (IED): navigate, inspect, and render safe IEDs while under
the supervision of an experienced EOD Technician. Operations may take place in all
conditions of weather, and may involve route clearance, cordon and search, emergency
response, and CBRN (chemical, biological, radiological and nuclear) operations. Areas
for R&D include manipulator arms, effectors or hands, and sensors that offer improved
dexterity and ability to feel/interpret shapes, textures, weight, temperature, etc., and
improved ability to access confined, blocked or difficult spaces.

3.1.3 EOD Tool Development: research, develop, test, and evaluate technologies supporting
the EOD Core Competencies of Nuclear Weapon Response; Unexploded Explosive
Ordnance (UXO); Aerospace Systems/Vehicles and Conventional Munitions; Irregular
Warfare; Counter-Improvised Explosive Devices; Combating Weapons of Mass



Destruction; Operational Range Clearance; Defense Support to Civil Authorities; Very
Important Person (VIP) Protective Support; and Mortuary Service. These technologies
include, but are not limited to render safe tools, materials, unmanned system TTPs,
ordnance detection/location/identification, recovery, mitigation, and/or disposal with
respect to explosive, chemical, biological, and radiological threats.

3.1.4 Modeling and Simulation (M&S): employ modeling and simulation (M&S) techniques to
support RDT&E of EOD and unmanned systems technologies. This application area
covers multiple subjects, including but not limited to blast effects, mechanical properties
of materials and system assemblies (static and dynamic), autonomy and mission
planning, and personnel training.

3.2 Technical Thrust Area 2: Rapid Airfield Damage Repair (RADR)

Thrust Area 2 is to develop technologies for networked unmanned systems that can enhance and
advance current RADR capabilities in terms of speed and safety for assessment and repair
personnel. Two application areas are:

3.2.1 Rapid Airfield Damage Assessment: develop and integrate unmanned vehicles and
sensors (along with sensors on fixed platforms) to detect, identify, classify and locate
damage, debris, and UXOs on aircraft operating surfaces while maintaining
communications and situational awareness between all manned and unmanned systems.
Current scenarios envision A2/AD attacks employing 1000’s of submunitions that create
hundreds of medium-sized (2-3m diameter) craters and spalls, along with large numbers
of UXOs. The assessment must be effective in all weather and obscurant conditions, and
should generate recommended Minimum Aircraft Operating Surfaces (MAOS) in 30
minutes or less. This application area is linked to, and integrated with Thrust Area 1 /
3.1.1 Post-Attack and Airfield Clearance.

3.2.2 Airfield Damage Repair (ADR): develop and integrate unmanned airfield construction
equipment (including vehicles and attachments) to support faster, safer, and more
effective repair of bomb-damaged airfield surfaces. Multi-robot networking and control,
including autonomous and semi-autonomous behaviors, are envisioned. The unmanned
systems must maintain communications and situational awareness between all manned
and unmanned systems, detect and avoid obstacles, and should support a variety of repair
approaches (including, concrete, asphalt, matting, flowable fill, polymers, soil
stabilization, etc.) in all weather conditions. Repairs should be complete and ready for
aircraft operations within 6.5 hours.

3.3 Technical Thrust Area 3: Civil Engineering Operations (CE Ops)

Thrust Area 3 is to develop technologies for networked unmanned systems that can enhance and
advance current Air Force CE operations in terms of speed, safety, economy, and performance.
While several areas (notably Heavy Construction Equipment and Firefighting Vehicles) have
been researched by AFCEC in the past, other areas represent potentially new opportunities to
employ robotic and autonomous technologies for operations that are hazardous, difficult,
repetitive, and/or otherwise lend themselves to robotic execution due to high risks or
money/resource savings. Autonomous and/or semi-autonomous operations, along with multi-



vehicle operations represent opportunities for technology development. Potential application
areas include:

Construction Monitoring and Construction Equipment Automation

Facility Inspection and Condition Assessment

Asset Visibility/Accountability

Additive Manufacturing

Environmental Assessment, Flora and Fauna Surveys, and Compliance Inspections

First Responders (including hazardous area entry, search and rescue, CBRN operations,
and firefighting)

Airfield Construction and Operations (such as automated paving, airfield
marking/painting, runway rubber removal, foreign object damage (FOD) removal, grass
cutting, aircraft refueling, etc.)

3.4 Technical Thrust Area 4: Logistics and Mission Support (L&MS)

Thrust Area 4 is to develop technologies for networked unmanned systems that can enhance and
advance current Air Force Logistics and Mission Support (L&MS) operations in terms of speed,
safety, economy, and performance. While Security Patrol Robots have been researched by
AFCEC in the past, other areas represent potentially new opportunities to employ robotic and
autonomous technologies for operations that are hazardous, difficult, repetitive, and/or otherwise
lend themselves to robotic execution due to high risks or money/resource savings. Autonomous
and/or semi-autonomous operations, along with multi-vehicle operations represent opportunities
for technology development. Potential application areas include:

Security (such as patrol automation, and perimeter and area monitoring/surveillance
technologies)

Materiel Handling and Aerial Port Operations
Supply Logistics

Refuse Collection

Grass Cutting

Mission Assurance and Force Protection (including all-hazard situational awareness, risk
assessment and mitigation, decision support, and coordination of first responder assets)



4 Performance

4.1 Performance Criteria Matrix

The following performance criteria matrix shall be followed and shall be the basis for
documentation of contractor performance by the Contracting Officer (CO), COR, and ACORs.

Performance Indicator

Standard

Acceptable Quality
Level (AQL)

Method of
Surveillance

Technical Performance

a) The contractor shall
provide technical
expertise, perform
RDT&E, enhance O&M
capabilities and deliver
technical products and
documents IAW
standards and formats
identified in Technical
Areas and IAW Section
3 and with no major
complaints from
COR/CO regarding
scope, schedule, or
budget. Publishable
documents shall be of
high quality requiring
only minor rework
after Government
review.

b) Timely - Schedule
objectives met

c) Cost objectives met

a) 90%

b) 90%

c) 95%

Periodic surveillance
and customer
complaint

Technical Reporting

a) Technical Reporting
is required for all
projects. The
contractor shall
document all work
performed IAW Section
3 and Section 5.
Publishable documents
shall be of high quality
requiring only minor
rework after
Government review.

b) Schedule objectives
met

a) 90%

b) 90%

100% inspection and
customer complaint

Monthly Status
Reports

As required in Section
5

100%

100% inspection




Program Management,
Administrative
Requirements

a) Deliverables
provided to COR and
posted in IT Solutions

a) 98%

100% inspection

(ITSS) IAW Section 3
and 5 b) 95%
b) Timely - Schedule
objectives met

Safety, Hazardous As required in Section 100% Periodic surveillance
Communication 3 with no major
(HAZCOM), and findings

Chemical Hygiene

4.2 Quality of Performance
4.2.1 Quality Control

The contractor shall implement quality control procedures to ensure the timeliness,
completeness, and quality of technical work, reports and publications. Procedures should
facilitate early identification of problems or issues affecting technical or contractual
performance. Problems or issues requiring government attention shall be communicated in a
timely manner. The contractor shall seek to ensure customer satisfaction and professional and
ethical behavior of all contractor personnel. The contractor shall convey similar quality control
requirements to subcontractors.

4.2.2 Quality Control Plan

The contractor shall provide and maintain a Quality Control Plan (QCP) that contains, as a
minimum, the items listed below to the COR for acceptance not later than twenty (20) calendar
days after award. The COR will notify the contractor of acceptance or required modifications to
the plan within ten (10) calendar days after receipt. The contractor shall make appropriate
modifications and obtain acceptance of the plan within forty-five (45) calendar days from the
date of award.

The Government may find the QCP "unacceptable" whenever the Contractor's procedures do not
accomplish quality control objective(s). The Contractor shall revise the QCP within fourteen (14)
calendar days from receipt of notice that QCP is found "unacceptable."

The Contractor shall develop and implement procedures to identify, prevent, and ensure non-
recurrence of defective services. The Contractor's QCP is the means by which it assures that
work complies with the requirements of the TO.

The Contracting Officer may notify the Contractor of required modifications to the plan during
the period of performance. Within ten (10) working days, the Contractor then shall coordinate
suggested modifications and obtain acceptance of the plan by the Contracting Officer.

Any modifications to the QCP during the period of performance shall be provided to the
Contracting Officer for review no later than ten working days prior to the effective date of the
change.
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4.2.2.1 The QCP shall include the following minimum requirements:

* A description of the inspection system to cover all major services and deliverables.
The description shall include specifics as to the areas to be inspected on both a
scheduled and unscheduled basis, frequency of inspections, and the title of inspectors.

* A description of the methods to be used for identifying and preventing defects in the
quality of service performed.

* A description of the records to be kept to document inspections and corrective or
preventative actions taken.

» All records of inspections performed shall be retained and made available to the
Government upon request throughout the TO performance period, and for the period
after TO completion, until final settlement of any claims under this TO.

4.3 Quality Assurance

The Government will evaluate the contractor’s performance of this TO on a regular basis for the
tasks listed in the Performance Matrix. The COR or other designated evaluator will follow the
method of surveillance specified in Quality Assurance Surveillance Plan. The Government will
conduct informal and formal discussions with the contractor to ensure technical quality remains
as high as possible. The Government will review written material that is intended for publication
for quality and will provide feedback to the contractor. Technical documents submitted to the
COR for review are expected to be of a high quality requiring minimal modifications or
corrections prior to publication. Unacceptable documents will be returned for corrections and
resubmission. The COR will monitor submission of financial and progress reports specified in
the CDRL for timeliness and quality. The COR will coordinate with the contractor if minor
corrections are required. If major deficiencies occur and are not corrected or if deficiencies are
delivered on a routine basis, the COR will provide written notification of unsatisfactory
performance to the CO. The CO will review the circumstances of the COR’s findings and
determine if the contractor is conforming to the terms of the TO and if a corrective action plan is
required to return performance to an acceptable quality.

4.3.1 Reporting

The COR will document all defects using a “Task Discrepancy Report (TDR).” The COR will
verbally notify the GSA CS or CO of the defect and will submit a copy of the TDR to the GSA
CS/CO. The GSA CS/CO will post the TDR into ITSS as an Action Letter to the contractor. The
COR will ensure the TDR is completed in its entirety and coordinated through the CO. The
contractor will also be furnished a copy of the TDR. The contractor shall furnish their response
to the TDR. The contractor’s response will address the accuracy and validity of the defect,
planned corrective action, and actions to prevent reoccurrence. The TDR information will be
included when assessing the contractor’s overall performance (i.e., past performance
assessments, exercise of options, etc.).
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5 General/Administrative
5.1 Business and Technical Meeting
5.1.1 Contract Kickoff Meeting

Within ten (10) business days following the TO award date, the contractor shall meet with the
COR to review goals and objectives of the TO and to discuss technical requirements.

5.1.2  Technical Meetings (as required)

During the contract Period of Performance, meetings will be scheduled as required between the
contractor and the Government COR and/or task leads to discuss items such as, but not limited
to, progress and technical issues.

5.2 Progress Reports
5.2.1 Monthly Status Report (MSR)

The contractor shall provide a MSR for each project that describes the major activities
accomplished during the month (CDRL A004). The MSR should also include any current or
anticipated problems and briefly summarize the activity planned for the next reporting period. A
copy of the monthly report shall be provided to the government COR and submitted into
Assisted Acquisition Services Business Systems (AASBS) no later than the 20th calendar day of
every month. The contractor shall identify and report all program management actions in the
MSR and additional information as requested by the government. This report shall be
electronically delivered to the COR via AASBS contain the following information:

» Brief description of projects

* Brief summary of accomplishments during the reporting period and significant events
regarding the TO

* Any current or anticipated problems and the resolution
» Summary of all major events and other pertinent information
* Summary of associated travel completed
* Summary of planned travel
* Brief summary of activity planned for the next reporting period
 Initial/updated quad chart for each project
5.2.2 Semiannual Project Summary

On a semiannual basis and prior to the Government’s scheduled Program Management Review
(PMR), the contractor shall deliver an R&D Project Summary detailing each completed or on-
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going technical project. The contractor shall submit reports to the COR IAW CDRL A003.
Semiannual reports shall be sufficiently thorough to allow the COR or their designee to evaluate
technical quality and rigor. The contractor shall schedule a technical review with the COR or
designee such that the review may be conducted 10—-15 working days following submission of a
semiannual progress report giving the Government sufficient time to review the report.

5.2.3 Financial Summary Report (FSR)

The contractor shall provide a FSR (CDRL A005) that shall contain a financial summary of each
Job Order Number (JON) effort and shall be electronically delivered to the COR via AASBS by
the 20th calendar day of each month for client acceptance. A copy of the invoice shall be
attached to the FSR posted in AASBS. The FSR shall be in Microsoft Excel format and an e-
mail shall be sent to the GSA Contract Specialist and COR to notify them the invoice has been
submitted for acceptance. Upon client acceptance of the FSR the contractor shall then invoice
GSA for payment. The FSR shall include the monthly labor “price” and charges related to ODCs
and travel. The government will not pay any unauthorized charges. Original receipts, travel
vouchers, etc. completed in accordance with Joint Travel Regulations shall be maintained by the
contractor and made available to Government auditors upon request. The FSR shall contain the
following information for the overall TO (as applicable) and for each JON awarded on the TO :

Project Title

JON descriptive name

Basic and Incremental Funds Obligated by obligation date

Total Funds Obligated

Funds Expended by Month

Total Funds Expended

Funds Remaining

Projected future expenditures by month until funds are exhausted

Labor:
Employee OASIS labor category (PWS Labor Category)
CLIN
Total Billed Labor Hours This Period
Total Billed Labor Cost This Period
Total Cumulative Labor Hours
Total Cumulative Labor Costs
Total Cumulative Fixed Fee
Labor Cost incurred but not billed
Time period of hours billed if different than invoiced period

Materials & Equipment:
Materials and Equipment Purchased/Description
Materials and Equipment Billed This Period
Total Cumulative Material and Equipment Costs
Material and Equipment Costs incurred but not billed

Travel:
Travel Authorization Request number/identifier
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Billed Travel Costs This Period

Dates of Billed Travel

Total Cumulative Travel Costs

Explanation of travel cost variances exceeding 10% of the approved versus actual costs

The contractor shall also provide for each JON a time-phased graphical representation of funds
obligated, cumulative funds expended by month, and projected expenditures by month until
funds are exhausted. Data presented on this chart should allow visualization of all historical
obligations and expenditures as well as all planned expenditures showing when available funds
are expected to be exhausted.

5.3 Technical Reports
5.3.1 Final Technical Report

Prior to expiration of the PoP or extension period the contractor shall submit a Final Technical
Report summarizing all technical work accomplished during the TO. All Technical Reports shall
be delivered IAW CDRL A001.

5.3.2 Interim Technical Reports or Presentations (as required)

Periodically the contractor shall deliver Interim Technical Reports or presentations that are
specific to on-going project requirements. The contractor shall submit reports and presentations
to the COR TAW CDRL A002. Interim reports and presentations shall be sufficiently thorough
to allow the COR or their designee to evaluate technical quality and rigor.

6 Task Order Terms and Conditions
6.1 Place of Performance

Primary work accomplished under this TO will be accomplished at AFCEC/CXA, Tyndall Air
Force Base, Florida where Government facilities, laboratories, test sites, and ranges are available
for contractor use during performance of the contract. Contractor may use reach-back
capabilities or subcontracting for some aspects of support. The contractor shall also be required
to travel to other locations for tests, demonstrations, meetings, presentations and other
requirements to fulfill the needs of this contract.

6.2 Hours of Operation

The contractor may schedule duty hours within AFCEC/CXA normal operating hours from 6:00
AM to 6:00 PM, Monday through Friday, with the exception of Government designated holidays
or base closures. Duty hours during periods of government approved travel/temporary duty
(TDY) may require the contractor to exceed the eight (8) hour per day minimum on Monday
through Friday, and to travel and conduct work off-site during weekends and government
holidays. Duty hours associated with TDY/travel may be applied in lieu of the 8-hour work
period normally scheduled between 6:00 AM and 6:00 PM, Monday through Friday.
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6.2.1 Federal Holidays

The contractor shall be in observance of federal holidays for this task order. Accordingly, the
Government will not be billed for the following contract holidays:

New Year's Day 01 January

Martin Luther King, Jr. Day Third Monday of January
President's Day Third Monday of February
Memorial Day Last Monday in May
Independence Day 04 July

Labor Day First Monday in Sept
Columbus Day Second Monday in October
Veteran's Day 11 November

Thanksgiving Day Fourth Thursday in November
Christmas Day 25 December

6.2.2 Flexible Hours

Specific circumstances or requirements for certain tasks may require working outside the normal
hours of 6:00 AM to 6:00 PM; however, no more than eight hours per day will be required. The
contractor shall coordinate, in advance, unusual circumstances or requirements with the COR on
a case-by-case basis.

6.2.3 Overtime

Overtime is not anticipated for this task order. An Overtime Premium (FAR 52.222-2 Payment
for Overtime Premiums) is defined as the difference between the contractor’s regular rate of pay
to an employee for the shift involved and the higher rate paid for overtime. Any use of overtime
during this contract not authorized by FAR 52.222-2 (a) must be pre-approved by the CO.

6.2.4 Extended Hours

Extended hours may be authorized by the CO. Extended hours are defined as any hours in
excess of eighty (80) hours in a two (2) week billing period. Any use of extended hours that
require the use of an Overtime Premium must be approved in advance by the COR and CO.

6.2.5 Down Days

These are days designated by the AF as non-duty days for military personnel and liberal leave is
exercised for civilian government personnel. Government down days are normal duty days for
the contractor; however, the government reserves the right to preclude contractors from
performing non-essential tasks on these days if there are security and/or safety concerns. As with
government civilian employees, the contractor may exercise a liberal leave policy on down days.
AFCEC/CXA estimates approximately 8 down days per year. Regardless of the circumstances,
the contractor shall not bill charges for work not performed unless approved by the CO.

6.2.6 Mission Essential Services Determination

The performance of these services is not considered mission essential during time of crisis. No
work shall be scheduled when the Base Commander has declared that only mission essential
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personnel report for duties. The CO or COR will provide specific instructions/guidance/direction
in the event of a national or natural disaster.

6.3 Task Management

The government shall appoint a COR and an ACOR. Management of this task order will be
performed by GSA through the COR. The COR will participate in project meetings and receive
TO deliverables. The COR will provide technical assistance and clarification required for the
performance of this task. Deliverables must be submitted through GSA’s Web-Based Order
Processing System (currently ITSS) for government approval.

6.3.1 Contracting Officer’s Representative (COR) Designation

The CO will appoint a COR and issue a COR Designation Letter stating the authority of the
COR. The contractor will receive a copy of the written designation.

The following Defense Federal Acquisition Regulation Supplement (DFARS) clause is
incorporated by reference:

DFARS 252-201-7000 Contracting Officer’s Representative (Dec 1991)
6.4 Government Furnished Property and Information

The Government will provide office space, computer equipment and time, office telephone,
reproduction facilities, standard operating procedures, applicable regulations, manuals, texts,
briefs, and other materials associated with work performed at AFCEC facilities on TAFB, FL.

The following Federal Acquisition Regulation (FAR) clause is incorporated by reference:
FAR 52.245-1 Government Property (Jan 2017)
6.4.1 Contractor Furnished Items

Except for those items or services identified in Section 6.4, the contractor must furnish items
needed to perform incidental work in accordance with the contract.

6.5 Government-Owned Vehicles

The contractor may be required to drive government-owned vehicles to perform tasks stated
within the PWS. The contractor shall comply with AFI 24-301, Ground Transportation
(http://www.e-publishing.af.mil), and base regulations/traffic laws. Contractor personnel who
operate government-owned vehicles must have a valid state-issued driver’s license and a
government driver’s license. The contractor shall provide and maintain a list of all individuals
authorized to operate GOV’s identifying specific vehicle type(s).
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6.6 ODCs
6.6.1. Travel

Contractors are required to travel, both locally and outside of the local area, in support of this
PWS. Travel outside the local area shall be approved by the COR #-advanee and shall be
submitted no later than 5 days prior to date of travel. Local travel shall be approved and managed
by the contractor. All travel costs directly billed to the government shall be reported to the COR
the month following settlement of the employee’s travel voucher. Supporting documentation
will be provided with the contractor’s invoice. The following Federal Acquisition Regulation
(FAR) clause is incorporated by reference:

FAR 31.205-46 Travel Costs

The contractor shall ensure that the requested travel costs will not exceed what has been
authorized in the TO. Contractor incurred actual expenses resulting from Government directed
travel are cost reimbursable but are limited by the Government Joint Travel Regulations and
must be pre-approved by the COR.

Specific locations and the duration of travel cannot be established at this time, so a Not-To-
Exceed travel budget (inclusive of general and administrative charges) is provided in Section 1.2.

6.6.2 Material

A material purchase includes the purchase of equipment, material or supplies. The contractor
may be required to obtain materials to perform the requirements in this task order. Those
materials must be incidental to and associated with the overall functions being performed
through this task order.

To purchase materials, the contractor shall submit a request for authorization to the COR. The
form shall identify a request number, JON, item, quantity, item description, reason/purpose
purchased, functional area/location material required, unit price estimate, total cost estimate,
delivery time, shipping method, if applicable, and applicable attachments (i.e. price analysis or
sole source justification as required). The COR will issue a tracking number for material
accountability purposes, and the tracking numbers shall be included in the monthly Financial
Summary Report.

The COR may approve material/supply requests in the amount of $25,000.00 or less. The
CO shall approve material/supply purchases over $25,000.00. The Contractor shall abide by
the requirements of the FAR in purchasing equipment, supplies and/or materials for the purpose
of the work stated in the scope of this task order. Also, the contractor shall comply with their
DCMA Approved Purchasing System.

The material request and any associated documentation for purchases above $25,000.00 shall be
submitted via Action Memo through GSA’s AAS Business Systems (AASBS) portal,
https://portal.fas.gsa.gov (aka ITSS).

Prior to purchasing the materials, the Contractor must ensure adequate funding in the respective
JON and have received the appropriate Government approval. To be reimbursed for material, the
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monthly FMER material worksheet must show correlation to respective tracking number and, if
any, associated Action Memos.

6.7 Privacy Act

Work on this Task Order may require that personnel have access to privacy information.
Personnel shall adhere to the Privacy Act, Title 5 of the U.S. Code, Section 552a and applicable
agency rules and regulations.

6.8 Section 508 Compliance

The contractor shall support the Government in its compliance with Section 508 throughout the
development and implementation of the work to be performed. Section 508 of the Rehabilitation
Act of 1973, as amended (29 U.S.C. 794d) requires that when Federal agencies develop, procure,
maintain, or use electronic information technology, Federal employees with disabilities have
access to and use of information and data that is comparable to the access and use by Federal
employees who do not have disabilities, unless an undue burden would be imposed on the
agency. Section 508 also requires that individuals with disabilities who are members of the
public seeking information or services from a Federal agency, have access to and use of
information and data that is comparable to that provided to the public who are not individuals
with disabilities, unless an undue burden would be imposed on the agency. The Industry Partner
should review the following Web sites for additional 508 information:

http://www.section508.gov/index.cfm?FuseAction=Content&ID=12
http://www.access-board.gov/508.htm
http://www.w3.org/WAI/Resources

6.9 Reporting Executive Compensation and First-Tier Subcontract Award

Unless otherwise directed by the CO, reporting must occur by the end of the month following the
month of award of a first-tier subcontract with a value of $25,000 or more (and any
modifications to these subcontracts that change previously reported data). Reporting on first-tier
subcontracts is done at the Federal Funding Accountability and Transparency Act Subaward
Reporting System (FSRS) at http://www.fsrs.gov.

Reporting on executive compensation is done as part of the annual registration requirement in the
System for Award Management (SAM) (FAR 52.204-7). Reporting on executive compensation
occurs by the end of the month following the month of a contract award, and annually thereafter.
The contractor shall report the names and total compensation of each of the five most highly
compensated executives for the contractor’s preceding fiscal year.

The contractor shall refer to the following clause incorporated by reference for exceptions and
further guidance:

FAR 52.204-10, Reporting Executive Compensation and First-Tier Subcontract Awards (July
2010)
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6.10 Contractor Manpower Reporting

Section 2330a of title 10, United States Code (10 USC 2330a), requires the Secretary of Defense
to submit to Congress an annual inventory of contracts for services performed during the prior
fiscal year for or on behalf of the Department of Defense (DoD). The inventory must include the
number of contractor employees using direct labor hours and associated cost data collected from
contractors.

The prime contractor shall report all contractor labor hours and cost data (including
subcontractor labor hours and cost data) required for performance of services provided under this
contract. The prime contractor is required to completely fill in all required data fields in
accordance with the contractor’s user guide instructions found at http://www.ecmra.mil.

Reporting inputs will be for the labor executed during the period of performance for each
Government fiscal year (FY), which runs 1 October through 30 September for the life of the
contract. While inputs may be reported any time during the FY, all data shall be reported no
later than 31 October™® of each calendar year. Contractors may direct questions to the Contractor
Manpower Reporting Application (CMRA) help desk.

*Reporting Period: Contractors are required to input data by 31 October of each year.

Uses and Safeguarding of Information: Information from the secure web site is considered to be
proprietary in nature when the contract number and contractor identity are associated with the
direct labor hours and direct labor dollars. At no time will any data be released to the public with
the contractor name and contract number associated with the data.

User Manuals: Data for AF service requirements must be input at the AF CMRA link.
However, user manuals for government personnel and contractors are available at the Army
CMRA link at http://www.ecmra.mil

6.11 Security

The highest level of security required for this contract is Secret and is specified on the DD Form
254, Contract Security Requirements associated with the contract. The individual(s) designated
as the Principal Investigator (see 7.2.1) shall possess an active Secret clearance at the beginning
of the period of performance. The contractor shall ensure all employees performing classified
work in AFCEC facilities are capable of obtaining and maintaining a Secret clearance. The
contractor shall obtain Secret clearances for personnel when required for the assigned task and as
expeditiously as possible. Maintaining active Secret clearances for key scientists and engineers is
encouraged throughout the contract to avoid delays in task execution. Contractor requests for
visit authorization shall be submitted in accordance with DOD 5220.22M (Industrial Security
Manual for Safeguarding Classified Information) not later than one (1) week prior to travel/visit.

6.12  Physical Security

While working on TAFB, contractor employees shall comply with directives issued by TAFB
implementing Force Protection Condition (aka FPCON) procedures, random antiterrorism
measures and local search/identification requirements. Contractor shall safeguard all
government property including controlled forms provided for contractor use. At the close of
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each work period, laboratory and test equipment, facilities, support equipment and official
government written/electronic materials shall be secured. Contractor shall perform end-of-day
security checks for rooms or areas in which they perform work or occupy.

6.13  Ceiling Price Notification

If at any time the Contractor has reason to believe that the total costs that will accrue in
performing this contract in the next succeeding 30 days, if added to all other payments and costs
previously accrued, will exceed 85 percent of the ceiling price in the Schedule, the Contractor
shall notify the CO giving a revised estimate of the total price to the Government for performing
this contract with supporting reasons and documentation IAW FAR 52.232-20 Limitation of
Cost (Apr 1984) and FAR 52.232-22 Limitation of Funds (Apr 1984).

7 Staffing

7.1 General Personnel Qualifications

Contractor shall provide a professional staff with specialized knowledge, skills and experience as
needed to meet the requirements of technical project objectives under this TO. The Government
will not specify general personnel qualifications (exception: Key Personnel are defined in
Section 7.2); therefore, the contractor shall define labor categories for scientists, engineers,
technicians and technical writers that will be used to meet the requirements described in Sections
1-3. Each labor category shall clearly describe the educational and experience qualifications,
e.g., Journeyman Chemist, Master of Science (MS), 3—10 years of experience post qualifying
degree.

7.2 Key Personnel

The contractor shall identify Key Personnel, by title/position and qualifications only, in their
proposal and quoted for the required full-time equivalent values as shown in Table 8.1. Key
personnel must be at least equally qualified as those positions identified in the contractor’s
proposal. The contractor shall meet the specific qualifications described herein. Multiple
capability requirements may be filled using single individuals. All key personnel must be
approved based on submitted Statement of Qualifications by the CO before being assigned to this
TO.

7.2.1 Program Manager/Principal Investigator (PI) (Senior Manager Group 2): Graduate
of an accredited university with a PhD in a field of engineering relevant to EODUST and
at least 8 years of RDT&E experience since graduation OR an MS degree in a field of
engineering and at least 15 years of experience related to RDT&E. Must have experience
in preparing and reviewing research proposals, research plans and test plans. Must have
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experience in writing and reviewing complex scientific and/or engineering technical
papers.

8 Workload Estimate

A stable core technical staff is anticipated for providing essential on-site RDT&E and baseline
technical activities. All other general professional and technical staff shall be provided on an as-
needed basis and will be subject to available funding. Attachment 3 provides historical
manpower estimates for requirements similar to the four Thrust Areas in AFCEC’s PWS. These
are provided as a general guideline. The offeror is free to propose a different mix of personnel to
meet the requirements of this PWS.

8.1 Transition Activities

Early coordination, communication and preparation are keys to a successful transition. A
transition plan will ensure an orderly and efficient transition between the in-coming Contractor
and the incumbent Contractor. The Contractor shall be required to submit a Transition-In Plan
and a Transition-Out Plan as delineated in the subparagraphs below.

8.1.1 The Transition-In Plan will be submitted with the offeror’s proposal as part of the
evaluation factors. The Transition-In Plan will be implemented on day one of when the
offeror is notified of task order award. The Transition-In Plan must take into account that
the Government requires a minimum of 15 work days for administrative processing of
new contractor employees assuming there are no issues with the information on the
personnel provided to the Government. The Government’s intent it to provide a
transition-in period of thirty (30) calendar days, and the Government will require the
Contractor to be fully operational, to include properly cleared personnel at the
appropriate classification level, after the transition period has ended. Upon notification
of award, the contractor shall provide the Government with appropriate security
documentation which will include the names and social security numbers of each
employee. At a minimum, the Transition-In Plan shall include the following:

e Identification, by name and position, of each team member on the Transition Team
along with each person’s associated responsibilities

e Describe management’s involvement with the transition

e Provide detailed steps of the transitioning-in activities with completion dates for
each activity

e Explain the initial recruitment and hiring process for this requirement

e Identify how personnel will meet all qualifications AND have the appropriate
personnel security clearances prior to day one of task order performance

e Identify how the appropriate facility clearance will be obtained prior to task order
performance

e State the company’s CAGE Code and Cognizant Security Office Name, Address and
Zip Code
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Transition status updates shall be provided after task order award as directed by the
COR. The out-going contractor is responsible for 100% of contract performance and
deliverables until the end of the performance period.

8.1.2 Transition-Out. The contractor shall develop a “Transition-Out Plan” to facilitate the
accomplishment of a seamless transition from the incumbent to incoming
contractor/government personnel at the expiration of this task order. The contractor shall
provide a Transition-Out Plan NLT thirty (30) calendar days prior to expiration of the
performance period. In the event an option is not exercised, the contractor will provide a
transition-out plan at the direction of the Government within a reasonable, mutually
agreed upon timeframe. The contractor shall identify how it will coordinate with the
incoming and/or government personnel to transfer knowledge regarding the following:
project management processes, points of contact, location of technical and project
management documentation, status of ongoing technical initiatives, transfer of
leases/utility agreements, etc. associated with off-base facilities used for execution of this
contract, appropriate contractor to contractor coordination to ensure a seamless transition,
transition of key personnel, identify schedules and milestones, identify actions required
of the government, establish and maintain effective communication with the incoming
contractor/government personnel for the period of the transition via weekly status
meetings and other items determined necessary by the Government.

9 Level of Effort — Term (Cost Reimbursement)

The total estimated level of effort (LOE) procured during the total term of this TO if all options
are exercised is - man-hours of direct labor including authorized non-ODC subcontract
labor, if any:

Period of Performance
(12 Months Each) Estimated Labor Hours
Base Year

Option 1

Option 2

Option 3

Option 4

Total (Base + Options):

9.1 Contract Access Fee

General Services Administration’s (GSA) operating costs associated with the management and
administration of the OASIS contract are recovered through a Contract Access Fee (CAF). The
amount of CAF is 0.1 percent or 0.001 of the total price/cost of Contractor performance. The
Government will obligate funding for the CAF and the Contractor shall collect these fees in
accordance with the OASIS contract.
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9.2 Incremental Funding Limitation of Government’s Obligation

Incremental funding will be used for payment by the Government. Additional incremental
funding will be obligated and available for payment by the Government as the funds become
available in accordance with Federal Acquisition Regulation (FAR) Clause 52.232-22,
Limitation of Funds, which applies to this TO.

When the level-of-effort (LOE) required under the TO is completed, and that work is within the
total estimated cost, the Contractor shall be entitled to payment of fixed fee for the TO. The
Contractor may present, with its monthly vouchers for costs, a fee voucher in an amount bearing
an equal allocation of the total fixed fee per unit of LOE (i.e. all labor hours awarded across all
OASIS labor categories) as a certification of LOE funded and expended relative to the total LOE
awarded. However, after payment of 85 percent of the fixed fee for the total TO, the CO may
withhold further payment of fixed fee until a reserve shall have been set aside in an amount
which the CO considers necessary to protect the interest of the Government. This reserve shall
not exceed 15 percent of the total fixed or $100,000, whichever is less.

9.3 Task Order Pricing

The Contractor shall perform the effort required by this task order on a CPFF term basis for all
line items in ITSS.

Travel and ODCs required by this task order will be provided on a Cost Reimbursable (CR), on a
Not-to- Exceed (NTE) basis.

CAF shall be provided as 0.1% of the total estimated cost of the effort.

10 Invoices

The Contractor shall submit Requests for Payments in accordance with the format contained in
General Services Administration Acquisition Manual (GSAM) 552.232-25, PROMPT
PAYMENT (NOV 2009), to be considered proper for payment. In addition, the following data
elements shall be included on each invoice:

Task Order Number:
Project Title: Air Base Technology IV

The Contractor shall certify with a signed and dated statement that the invoice is correct and
proper for payment. The Contractor shall provide invoice backup data in accordance with the
contract type, including detail such as labor categories, rates, and quantities of labor hours per
labor category. The Contractor shall submit invoices as follows:

e The Contractor shall utilize GSA’s electronic Assisted Services Shared Information
SysTem (ASSIST) to submit invoices. The Contractor shall submit invoices
electronically by logging onto the following link (requires Internet Explorer to access
the link): https://portal.fas.gsa.gov.
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e [og in using your assigned ID and password, navigate to the order against which you
want to invoice, click the Invoices and Acceptance Reports link in the left navigator, and
then click the Create New Invoice button. The AASBS Help Desk should be contacted
for support at 877-472- 4877 (toll free) or by email at AASBS.helpdesk@gsa.gov. By
utilizing this method, no paper copy of the invoice shall be submitted to GSA or the
GSA Finance Center.

10.1 Invoice Requirements

The Contractor shall submit simultaneous copies of the invoice to both the CO and COR along
with all backup documentations (e.g., receipts, credit card transactions reports, proof of indirect
rates, monthly expenditure report) prior to its submission in ASSIST.

The Contractor shall:

Combine CPFF and NTE CLINs (e.g., travel, material and equipment) in one invoice
submission. Provide receipts for all travel in accordance with JTR and Equipment and
Material purchases over $5,000.

Include the Contract Access Fee (CAF) on the first invoice after receipt of each increment of
funds.

The final invoice should be submitted within three (3) months of contract expiration. The
Contractor shall provide the Government with a monthly status on when the final invoice will be
submitted to the Government upon the completion of the base period or (if exercised) an option
period.

10.2 Cost-Plus-Fixed-Fee (CPFF) (For Labor)

The contractor shall invoice monthly on the basis of cost incurred for the CPFF and shall include
the PoP covered by the invoice, CLIN number, and JON Identifier Number. All hours and costs
shall be reported by CLIN and shall be provided for the current billing month and in total from
JON inception to date.

10.3 RESERVED

104 RESERVED

10.5 Travel (No Fee)

Local travel will not be reimbursed.

Contractor costs for travel will be reimbursed at the limits set in the following regulations (see
FAR 31.205-46):

» Federal Travel Regulations (FTR) - prescribed by the GSA, for travel in the contiguous
U.S.
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+ Joint Travel Regulations (JTR), Volume 2, Department of Defense (DoD) Civilian
Personnel, Appendix A - prescribed by the DoD, for travel in Alaska, Hawaii, and
outlying areas of the U.S. Department of State Standardized Regulations (DSSR)
(Government Civilians, Foreign Areas), Section 925, "Maximum Travel Per Diem
Allowances for Foreign Areas" - prescribed by the Department of State, for travel in areas
not covered in the FTR or JTR

The contractor may invoice monthly for the incurred travel costs in compliance with the
JTR/FTR.

11 Fixed Fee

The fixed fee, as specified in this TO, subject to any adjustment required by other provisions of
this TO, will be realized in installments. The fixed fee will be paid not more frequently than
monthly based on the allowable cost. The amount of each such fixed fee installment shall be in
the same ratio as the net direct labor hours expended during the installment period are to the total
stated direct labor level of effort in hours. Payment shall be made in accordance with FAR
Clauses 52.216-7, “Allowable Cost and Payment”, and 52.216-8, “Fixed Fee”.

In the event of termination of the work in accordance with the FAR Clause 52.249-6,
“Termination (Cost Reimbursement)”, or the failure of the Government to allot sufficient funds
to complete the work in accordance with 52.232-22, “Limitation of Funds”, the fixed fee shall be
determined by mutual agreement equitably to reflect the portion of the work successfully
performed.

12 Travel Indirect Burden/Material Handling Rate

The Contractor‘s indirect/material handling rate may be applied in accordance with the
Contractor‘s disclosed accounting practices. If no indirect/material handling rate is allowable in
accordance with the Contractor‘s disclosed accounting practices, no indirect/material handling
rate shall be applied to or reimbursed on these costs.

13 Travel Indirect Burden

The Contractor*s travel indirect burden aggregate rate may be applied in accordance with the
Contractor‘s disclosed accounting practices. If no travel indirect burden rate is allowable in
accordance with the Contractor’s disclosed accounting practices, no travel indirect burden rate
shall be applied to or reimbursed on these costs.

14 Material Handling Rate

The Contractor‘s material handling aggregate rate may be applied in accordance with the
Contractor‘s disclosed accounting practices. If no material handling rate is allowable in

25



accordance with the Contractor’s disclosed accounting practices, no material handling rate shall
be applied to or reimbursed on these costs.

15 Order of Precedence
15.1 OASIS Labor Categories

Offerors shall not deviate from the OASIS labor categories. Labor categories proposed for
specialized professional services shall be captured in the composite labor category rate buildup
and shall map to the OASIS labor categories.

This Task Order is subject to the terms and conditions provided in the Contractor’s OASIS basis
contract award (OASIS Pool 4) as well as those outlined in this TO. The Government hereby
incorporates (by reference) the Contractor's order proposal. In the event of an inconsistency
between documents, the following order of precedence shall apply:

1. OASIS basis contract

2. Task Order Performance Work Statement (PWS)

3. Task Order Attachments, drawings, etc. associated with the PWS
4. Contractor's Task Order proposal

16 Betterments

Betterments if any, in the Contractor's Task Order proposal which exceed the minimum
performance requirements identified in the Task Order PWS and associated documents shall be
considered the new "minimum" performance requirements upon award and shall be met by the
Contractor.

17 Past Performance Information

In accordance with FAR 42.15 Contractor Performance Information, past performance
evaluations shall be prepared for each task order that exceeds the simplified acquisition threshold
placed against a Government-wide Acquisition Contract. For severable task orders, interim
evaluations will be required prior to exercising any option periods.

The Government will provide and record Past Performance Information for acquisitions over
Simplified Acquisition Threshold utilizing the Contractor Performance Assessment Reporting
System (CPARS). The CPARS allows contractors to view and comment on the Government's
evaluation of the Contractor's performance before it is finalized.

Contractors are required to register in CPARS, so Contractors may review and comment on past
performance reports submitted.

Contractors must register at the following website:

CPARS: http://www.cpars.csd.disa.mil/
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18 Performance of Services During Crisis

The Government has determined services performed under this task order are not mission
essential during time of crisis.

19 Task Order Closeout

The final invoice should be submitted within three (3) months of contract expiration. The
Contractor shall provide the Government with a monthly status on when the final invoice will be
submitted to the Government upon the completion of the base period or (if exercised) an option
period.

After the final invoice has been paid the contractor shall furnish a completed and signed Release
of Claims (GSA Form 1142) to the CO. This release of claims is due within fifteen (15) calendar
days of final payment.

The contractor shall cooperate with the CO to close out the TO as soon as practical after
expiration, cancellation, or termination. The contractor shall provide the Government with a
detailed schedule of close-out actions to be completed for the TO. The schedule shall at
minimum include the following:

* Expected date of the final invoice shall be submitted for labor, travel, material and
equipment, and CAF.

» Expected date for close-out completion.

After the PoP has ended, the contractor shall provide the CO and COR with monthly updates on
the detailed close-out schedule. The contractor‘s close-out performance will be evaluated and
captured through the CPARS module.

20 FAR and DFARS Clauses

All applicable and required provisions set forth in FAR 52.301 automatically flow down to all
OASIS solicitations, based on their specific contract type (e.g. cost, fixed price, etc.), statement
of work, competition requirements, commercial or not commercial, and dollar value as of the
date the task order solicitation is issued. Representation and Certification Provisions from the
OASIS master contracts automatically flow down to all OASIS task orders.

This PWS incorporates one or more clauses by reference, with the same force and effect as if
they were given in full text. Upon request, the CO will make their full text available.
Instructions for submission of certified cost or pricing data and data other than certified cost or
pricing data are available from FAR 15.406-2 Certificate of Current Cost or Pricing Data.

20.1 Incorporated Clauses (Full Text)
FAR 52.217-8 -- Option to Extend Services (Nov 1999). The Government may require

continued performance of any services within the limits and at the rates specified in the contract.
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These rates may be adjusted only as a result of revisions to prevailing labor rates provided by the
Secretary of Labor. The option provision may be exercised more than once, but the total
extension of performance hereunder shall not exceed 6 months. The Contracting Officer may
exercise the option by written notice to the Contractor within 30 calendar days of the end of the

task order.

FAR 52.217-9 -- Option to Extend the Term of the Contract (Mar 2000).

(a) The Government may extend the term of this contract by written notice to the Contractor
within 30 days, provided that the Government gives the Contractor a preliminary written
notice of its intent to extend at least 60 days before the contract expires. The preliminary
notice does not commit the Government to an extension.

(b) If the Government exercises this option, the extended contract shall be considered to include
this option clause.

(c) The total duration of this contract, including the exercise of any options under this clause,
shall not exceed 66 months.

(End of Clause)

20.2 FAR Clauses Incorporated by Reference

31.205-46
52.204-2
52.204-25

52.215-2
52.216-7
52.216-8
52.219-6
52.219-8
52.219-14
52.219-28
52.222-2
52.222-24
52.222-50
52.227-1
52.227-2
52.230-1
52.230-3
52.232-20
52.232-22
52.233-1
52.233-1
52.237-3
52.237-10
52.242-13
52.242-15

Travel Costs (Aug 2018)

Security Requirements (Aug 1996)

Prohibition on Contracting for Certain Telecommunications and Video
Surveillance Services or Equipment (Aug 2020)

Audit and Records Negotiation (Oct 2010)

Allowable Cost and Payment (Jun 2013)

Fixed Fee (Jun 2011)

Notice of Total Small Business Set Aside (Nov 2011)

Utilization of Small Business Concerns (Nov 2016)

Limitations on Subcontracting (DEVIATION 2019-00003) (Jan 2017)
Post-Award Small Business Program Re-representation (Jul 2013)
Payment for Overtime Premiums (Jul 1990)

Preaward On-Site Equal Opportunity Compliance Evaluation (Feb 1999)
Combating Trafficking in Persons (Mar 2015)

Authorization and Consent (Dec 2007)

Notice and Assistance Regarding Patent and Copyright Infringement (Dec 2007)
Cost Accounting Standards Notices and Certification (Oct 39992015)
Disclosure and Consistency in Cost Accounting Practices (Oct 2015)
Limitation of Cost (Apr 1984)

Limitation of Funds (Apr 1984)

Disputes (May 2014)

Disputes-Alternate I (May 2014)

Continuity of Services (Jan 1991

Identification of Uncompensated Overtime (Oct 1997)

Bankruptcy (July 1995)

Stop Work Order (Aug 1989)

28



52.245-15
52.243-2
52.244-2

52.244-5
52.246-3
52.246-4
52.246-16
52.246-23
52.249-6
52.249-14
52.251-1
52.245-1
52.245-9

Stop Work Order Alternate I (Apr 1984)

Changes-Cost Reimbursable (Aug 1987)

Subcontracts (Oct 2010)

(d) TBD

Competition in Subcontracting (Dec 1996)

Inspection of Supplies — Cost Reimbursable (May 2001)
Inspection of Services— Cost Reimbursable (Aug 1984)
Responsibility for Supplies (Apr 1984)

Limitation of Liability (Feb 1997)

Termination (Cost Reimbursable) (May 2004)
Excusable Delays (Apr 1984)

Government Supply Sources (Apr 2012)

Government Property (Apr 2012)

Use and Charges (Apr 2012)

20.3 DFARS Clauses Incorporated by Reference

252.201-7000
252.203-7000

252.203-7001

252.203-7002
252.203-7003
252.203-7004
252.204-7000
252.204-7003
252.204-7012

252.209-7004

252.211-7003
252.211-7007
252.222-7006

252.223-7006

252.226-7001

252.227-7013
252.227-7016
252.227-7025

252.227-7030
252.227-7037
252.228-7001
252.231-7000
252.232-7010

Contracting Officer’s Representative (Dec 1991)

Requirements Relating to Compensation of Former DoD Officials (Sep
2011)

Prohibition on Persons Convicted of Fraud or Other Defense-Contract
Related Felonies (Dec 2008)

Requirement to Inform Employees of Whistleblower Rights (Sep 2013)
Agency Office of the Inspector General (Dec 2012)

Display of Hotline Posters (Oct 2015)

Disclosure of Information (Aug 2013)

Control of Government Personnel Work Product (Apr 1992)
Safeguarding Covered Defense Information and Cyber Incident
Reporting (OCT 2016)

Subcontracting with Firms That are Owned or Controlled by the
Government of a Terrorist Country (Oct 2015)

Item Identification and Valuation (Dec 2013)

Reporting of GFP to the DoD UID Registry (Aug 2012)

Restrictions on the Use of Mandatory Arbitrations Agreements (Dec
2010)

Prohibition of Storage, Treatment, and Disposal of Toxic or Hazardous
Materials (Sep 2014)

Utilization of Indian Organizations, Indian-Owned Economic Enterprises,
and Native Hawaiian Small Business Concerns (Sep 2004)

Rights in Technical Data — Noncommercial Items (Feb 2014)

Rights in Bid or Proposal Information (Jan 2011)

Limitations on the Use or Disclosure of Government Furnished
Information Marked with Restrictive Legends (May 2013)

Technical Data—Withholding of Payment (Mar 2000)

Validation of Restrictive Markings on Technical Data (Jun 2013)
Ground and Flight Risk (June 2010)

Supplemental Cost Principles (Dec 1991)

Levies on Contract Payments (Dec 2006)
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252.235-7011
252.244-7000

252.244-7001
252.245-7001
252.245-7002
252.245-7003
252.245-7004
252.247-7023

Final Scientific or Technical Report (Jan 2015)

Subcontracts for Commercial Items and Commercial Components DoD
Contracts) (Jun 2013)

Contractor Purchasing System Administration- Basic (May 2014)
Tagging, Labeling and Marking GFP (Apr 2012)

Reporting Loss of Government Property (Apr 2012)

Contractor Property Management System Admin (Apr 2012)
Reporting, Reutilization, and Disposal (Mar 2015)

Transportation of Supplies By Sea- Basic (Apr 2014)

204 GSAM Clauses Incorporated by Reference

552.237-71
552.241-70

20.5 Records/Data

Qualifications of Employees (May 1989)
Availability of Funds for the Next Fiscal Year or Quarter (Sep 2010)

All data and data rights associated with this effort will be the property of the United States Air
Force. The contractor shall establish a hardcopy or electronic document control system to
include scanning and electronic filing of source documents. The purpose of files/record
maintenance is to establish and maintain internal and external records to provide accountability
and preparation for audits and inspections.

20.6 Non-Personal Service Clause

The client has determined that use of the GSA contract to satisfy this requirement is in the best
interest of the government, economic and other factors considered, and this task order is not
being used to procure personal services prohibited by the Federal Acquisition Regulation (FAR)
Part 37.104 titled “Personal Services Contract.”
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21 Abbreviations and Acronyms

3D Three-Dimensional

A2/AD Anti-Access / Area Denial

AASBS Assisted Acquisition Services Business Systems
ACOR Alternate Contracting Officer’s Representative
ADR Airfield Damage Repair

AF Air Force

AFCEC Air Force Civil Engineer Center

AQL Acceptable Quality Level

ASSIST Assisted Services Shared Information SysTem

BS Bachelor of Science

CAF Contract Access Fee

CBRN Chemical, Biological, Radiological, and Nuclear
CBRNE Chemical, Biological, Radiological, Nuclear, and Explosive
CDRL Contract Data Requirements List

CE Civil Engineering

CLIN Contract Line Item Number

CMRA Contractor Manpower Reporting Application

CO Contracting Officer

COR Contracting Officer’s Representative

COTS Commercial-Off-The-Shelf

CPARS Contractor Performance Assessment Reporting System
CPFF Cost Plus Fixed Fee

CR Cost Reimbursable

CS Contract Specialist

CXA Requirements and Acquisition Division

CXAE Airbase Acquisition Branch

DFARS Defense Federal Acquisition Regulation Supplement
DOA Date of Award

DoD Department of Defense

DSSR U.S. Department of State Standardized Regulation
EOD Explosive Ordnance Disposal

EODUST EOD and Unmanned Systems Technologies

FAR Federal Acquisition Regulation

FOD Foreign Object Damage

FPCON Force Protection Condition

FSR Financial Summary Report

FSRS Funding Accountability and Transparency Act Subaward Reporting System
FTE Full-Time Equivalent

FTR Federal Travel Regulation

FY Fiscal Year

GFP Government Furnished Property

GSA General Services Administration

GSAM General Services Administration Acquisition Manual



HAZCOM
AW
ID

IED
ITSS
JAUS
JON
JTR
L&MS
LOE

m
M&S
MAOS
MS
MSR
NACI
NAICS
NTE
0&M
OASIS
ODC
Ops
PhD

PI
PMR
POC
PoP
PPIRS
PWS
QCP
R&D
RADR
RDT&E
RF
SAE AS-4
SAM
SCO
STANAG
sUAS
TAFB
TDR
TDP
TDY
TO
TTP
UID
USAF

Hazard Communication

In Accordance With

Identification

Improvised Explosive Device

IT Solutions System

Joint Architecture for Unmanned Systems
Job Order Number

Joint Travel Regulation

Logistics and Mission Support

Level Of Effort

meter

Modeling and Simulation

Minimum Aircraft Operating Surfaces
Master of Science

Monthly Status Report

National Agency Check with Inquiries
North American Industry Classification System
Not to Exceed

Operations and Maintenance

One Acquisition Solution for Integrated Services
Other Direct Cost

Operations

Doctor of Philosophy

Principal Investigator

Program Management Review

Points of Contact

Period of Performance

Past Performance Information Retrieval System
Performance Work Statement

Quality Control Plan

Research and Development

Rapid Airfield Damage Recovery

Research, Development, Test and Evaluation
Radio Frequency

SAE International’s Technical Committee on Unmanned Systems

System for Award Management
Senior Contracting Officer

NATO Standardization Agreement
Small Unmanned Aircraft System
Tyndall Air Force Base

Task Discrepancy Report
Technical Data Package
Travel/Temporary Duty

Task Order

Tactics, Techniques, and Procedures
Unique Identification

United States Air Force
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UXO Unexploded Explosive Ordnance
VIP Very Important Person
XML Extensible Markup Language

22 Attachments

Attachment 1:

CDRL A001 — Scientific and Technical Reports — Final Report

CDRL A002 — Interim Technical Report or Presentation

CDRL A003 — R&D Project Summary — Semiannual Project Summary

CDRL A004 — Status Report - Monthly Status Report (MSR)

CDRL A005 — Funds and Man-Hour Expenditure Report — Financial Summary Report

Attachment 2 Robotics GFE

Attachment 3 Historical Manning for Similar Requirements
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